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Purpose: To report weekly survey progress, results, and statistics.

Note: Some sheets in this document are protected. Cells shaded light grey, and the project dates, can be edited. Additional 
rows can be inserted on all sheets if required. Sheets requiring images to be added are unprotected.

 

Sub-bottom profiler: Knudsen Chirp 3260 3.5kHz

Major Equipment - CCGS Vector
Multibeam: Kongsberg Maritime EM710MkII Multibeam Echosounder (SIS 4.3.2)

Statistics See Details

See Details

See DetailsChronology of Events

Survey Images

Personnel

Processing Software: CARIS HIPS 11.3.17

See Details

Name

Survey Projects

SV: Rolls Royce Moving Vessel Profiler – MVP 200 (Controller 2.450)

     : AML MINOs exchange 1000db (SeaCast 4.4.0)

Launch:

- Transfer data to network
-Data validation

Work Accomplished

Future Plans Problems/Recommendations
-UPS battery bank failure. Power maintenance bypass not effective. UPS 
batteries to be replaced at IOS during demobilization. 
-POSMV position drop out ("Degraded navigation set")  approximately every 
2.5 minutes in Stuart Channel on 13Aug2021.
SIS PC and POSMV PU reboot fixed the issue. Applanix support contacted for 
more information, awaiting reply.

-Complete Pylades Channel MB survey
-Complete Point Grey MB survey
-Collect raw data for NRCAN (.all and water column data)
-Demobilization
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Breakdown of Weekly Ship Time



# ID Date Status Charts Title Category Position (Decimal Minutes) Description Comments
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Navigational Warnings



# Description
Date Reported 

to NPS
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Notices to Mariners
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Survey Images
2021PyladesChannel

2021PointGrey_DAS



Were any additions or changes to SWPs, or modifications to the work environment identified to 
improve risk mitigation?

No

No
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Health and Safety
Were any issues encountered to implementing Safe Work Procedures (SWPs), if yes, please specify?

Were any risks identified that were not address by the SWPs?

No



Date Activity
Aug 11 Mobilize Vector, ship familization, transit from IOS to Pylades Channel
Aug 12 Begin MB survey of Pylades Channel (Anchorage 8)
Aug 13 Complete Pylades Channel survey
Aug 14 Begin MB survey of Point Grey priority area (disposal at sea), transit to Cape Lazo
Aug 15 Transit to Point Grey, continue MB survey of Point Grey priority area
Aug 16 Continue MB survey of Point Grey
Aug 17 Complete MB survey of Point Grey
Aug 18 Science crew change and demobilization

*Chronology does not include daytime NRCAN operations*

Chronology of Events
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Project Name Line KM Area Sounding time # of Lines Complete?
2021PyladesChannel_9001474 58.6 km 3.8 sq km 5 hours 41 Yes
2021PointGrey_DAS_9001476 290.5 km 76.2 sq km 22 hours 47 Yes

Subtotal for In Progress Projects 0.0 km 0.0 sq km 0 hours 0 0
Subtotal for Completed Projects 349.1 km 80.0 sq km 27 hours 88 2

Total 349.1 km 80.0 sq km 27 hours 88 2

Activity # of hours # of hours (launch)

Survey 45

Tidal 0

Weather 0

Transit 22

Provisioning 0

Mobilization/Demobilization 8

CCG Ship Repair/Maintenance 1

CHS Equipment Repair/Maintenance 2

Fueling

Crew Change

SAR 0

Administration and Paperwork 3

Other 3
Total 84
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Weekly Ship Time Usage
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